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FOLREF #83

METCOA RESTART SITE
PULASKI, LAWRENCE CO., FA
ATTENTION: KAREN WOLFER, DEMNIS CARMEY, AND STEFHEMN LUFTIG

I. SITUATION: (MONDAY 11/05/90, 15600 HOURS)

A. FRP CONTRACTORS (DEMAXIMIS, GSX/TRICIL/LAIDLAW, NSSI)
CONTINUE SITE OPERATIONS AS FER APFPROVED WORK PLAN.

E. TAT CONTINUES CONTRACTOR DVERSIGHT IN ACCORDANCE WITH
FRF CONTRACTOR WORK SCHEDULE.

C. TWENTY-FOUR HOUR SITE SECURITY AND FIRE WATCH
‘CONTINUING.

D. FERSONNEL ON SCENE:

EPA - O
TAT - 2

DEMAXIMIS - O

GSX - 3 :
NSSI -2 _ .
TRICIL -7 N4

E. WEATHER: OVERCAST, TEMPERATURES IN THE LOW &0'S.
I1. ACTIONS TAKEN

A. FRF CONTRACTOR CONTINUED DRUM HANDLING DPERATIONS.
DRUMS BELIEVED TO CONTAIN RADIOACTIVE MATERIALS ARE
BEING ANALYZED AT A& RADIOLOGICAL MONITORING STATION,
SAMPLED AND STAGED IN A REMOTE LOCATION OF THE METCOA
BUILDING. SAMPLES ARE BEING ANALYZED RY FRP
SUBCONTRACTOR, NSSI INC., SITE RADIATION SPECIALISTS,
IN AN ONSITE WORK TRAILER. ‘

B.-; TAT MﬁINTAINS CONTRACTOR OVER SIGHT OF ALL HOT ZONE
i ﬁBTIV!TIES AND VERIFICATION OF NSSI DETERMINATIONS.

C. - TAT NOTES A GENERAL IMPROVEMENT IN SITE SAFETY AND SITE
CONTROL. PROCEDURES.

D. PRP CONTRACTORS STAGED 77 DRUMS THIS DATE.
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FRF CONTRACTORS DE MAXIMIS., GSX AND NSSI, UFON
COMSULTATION WITH OSC MANNING, AGREE TO MAKE ALL SITE
DOCUMENTATION AVAILAEBLE TO TAT FERSONNEL. FRF
CONTRACTORS HAD PREVIOUSL.Y DENIED TAT ACCESS TQ DRUM
DATA LOGS AND RADIOLOGICAL MONITORING RECORDS.

NSESI SENT TWO SAMPLES TO REGIONAL RADIOLOGICAL
LABORATORY TO YERIFY OM SITE AMALYSIS.

0SC MANNING RECEIVED DAILY UPDATE ON SITE STATUS RY
TAT.

TAT BEGAN ENTERING SITE DRUM DATA BASE THIS DATE.

ELECTRIC SERVICE ESTABLISHED TO EFA/TAT TRAILER THIS

II1. FUTURE PLANS

SCHEDULED SITE ACTIVITIES BY CONTRACTORS FOR THE METCOA

A-
_PRP GROUFP TO CONTINUE AS DETAILED IN WORK FLAN #1.
E. DSC MANNING AND TAT TO CONTINUE OVERSIGHT OF FRP
CONTRACTOR ACTIVITIES.
€.  TAT TO CONTINUE TO PROVIDE OSC MANNING WITH FREGUENT
UPDATES OF SITE STATUS.
D. TAT TO MOEE IN ADDITIONAL PERSONNEL TO MAINTAIN HOT
ZONE MONITORING OF PRF CONTRACTOR OPERATIONS.
E. FRP CONTRACTOR TO ESTABELISH ELECTRIC AND PHONE SERVICE
TO EPA/TAT WORK TRAILER.
F. EPA REGIONAL RADIATION SFECIALIST BILL BELANGER TO EE
ONSITE WEDNESDAY 11/07/90 TO AID IN THE VERIFICATION
AND QUALITY ASSURANCE OF FRP SUECONTRACTOR ANALYSIS AND
RADIOLOGICAL DETERMINATIONS OF SITE SAMPLES.
CAROL MANNING, OSC ' DANIEL W. HOLLER
USEPA-REGION III , , \ PADER EMERGENCY
PHILADELPHIA, FA R . . RESPONSE COORDINATOR

MEADVILLE, FA
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